
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

8:41 AM

Run date

Time

Reviewer: Shedd, Bill

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Feather, Bernard

Diary #: 494 Date: 06-May-2014 Tuesday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 701

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Clear, cool, windy in afternoon

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

MEP staff meeting 0830-0900. Track progress of FWS mechanical piping and tower base
dehumidification ductwork installation. Mechanical constractor coordination meeting 1300-1400. Misc
MEP paperwork and write diaries.

Bid Item: 128 0-000-000.12804-0120F4 DEHUMIDIFIER SYSTEM

F.W. SPENCER AND SON, INC

Diary: Dispute

Tower Base Dehumidification
System

Steve Gwizdak, Ignascio Aranda, and Josh Klatovich spent the shift removing their scaffolding in and
equipment for the tower base. The process air ductwork is essentually complete, and the crew is awaiting
the response to several RFIs before the can complete the work.

128 0-000-000.128

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

F.W. SPENCER AND SON, INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM NARCISO BIAGIPlumber/Pipefitter 8.00 0.00 0.00 8.00

FOR TOM COLOMBOPlumber/Pipefitter 8.00 0.00 0.00 8.00

Diary: Dispute

10" DIP installation

The FWS crew, including Josh Johnson and Tim Esquvel, working from the #1 lane of the EB bridge,
spent the shift modifying the PS-22 similars per the direction given in the response to RFI 3616.

The crew used a 2.5 HP generator, a 70 amp welding machine, and small tools in performance of this
operation.

001 0-MSI-EFA.187

Bid Item: 001 0-FWS-ELS.354CCO-354 CIC - Mechanical Impacts - F.W. Spencer

F.W. SPENCER AND SON, INC
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Feather, Bernard Diary #: 494 Date: 06-May-2014 Tuesday

Diary: Dispute

Mechanical Change of

To perform the day's operations, the FWS crew worked from a day closure of the #1 lane of the EB
bridge. Mobilization to and from the job site will be incuded in the CCO 187 work for the day.

To perform the day's the crew used a port-a-potty on a trailer which is covered as CIC under CCO 354.

001 0-FWS-ELS.354
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